

	July			August			September			October			November			Dec.	Jan.	Feb.	March	Beyond
	1.-10.	11.-20.	21.-31.	1.-10.	11.-20.	21.-31.	1.-10.	11.-20.	21.-31.	1.-10.	11.-20.	21.-30.	1.-10.	11.-20.	21.-31.	-	-	-	-	
Workshop preparation																				
WG format development																				
DCMR draft Action Plan v 0																				
WG charge development (template)																				
TASK FORCE review and adopts Action plan format (v0) and WG charge																				
DCMR announces ARCTIC UNDOS process																				
DCMR develops a non-paper on UNDOS/policy alignment																				
WG lead invitation and dialogue																				
WG lead accept					20.															
WG participant invitations					21.															
WG finalised									25.											
WG activities																				
WG chair kick off meeting										1.										
WG kick off meeting											22.									
1st WG meeting												23.								
2nd WG meeting													5.							
3rd WG meeting (if necessary)														18.						
WG delivery of input																1.				
Action plan drafting																				
DCMR drafting of action plan v 1																				
TASK FORCE review action plan																				
Online Arctic UNDOS workshop (consultation on draft)																				16.-17.
DCMR produce action plan v.2.																				
TASK FORCE adopts action plan																				19.
Presentation of outcomes at Arctic Science Summit Week																				22.
Community outreach																				
Arctic action plan presented online and in Berlin at UNDOS launch																				
TASK FORCE MEETINGS					10.				23.							10.		18.	19.	